



TO: Lori Hubbard Welsh, Paragon Publising
FROM: Denise Malloy, InTechDesign
DATE: December 13, 2007
PROJECT: Paragon Publishing Project
RE: Status report for week ending Friday 12/7/07

Progress to Date

This is a summary of the current status of the various components of the Paragon Publishing project.

- Design Document Approved November 5, 2007
- Sign off sheet approved with no revisions November 7, 2007
- Prototype approved December 5, 2007

Next Steps

The final phase of the storyboards are in progress and due to be delivered by December 20, 2007.

Outstanding Issues

There are no outstanding issues at this time.

